

Project Impact

<i>Project</i>	<i>Location</i>	<i>Impacts</i>
CENTRAL		
Healthcare Facility	Houma, LA	no anticipated delays or product shortages in the short term (6/12)
Multi-Family Development	Shreveport, LA	delay of 45 days due to COVID-19 (5/22)
Educational Facility	Meridian, MS	no anticipated delays or product shortages in the short term (6/12)
Religious Center	Kenner, LA	work has resumed after construction shutdown (6/12)
Healthcare Facility	Ferriday, LA	no anticipated delays or product shortages in the short term (6/12)
Community Center	East Moline, IL	no anticipated delays or product shortages in the short term (6/12)
Warehouse Building	Bristol, IN	Limited work due to a restricted number of workers in an area at a time (6/12)
Hotel	New Orleans, LA	project in final stages, no further impact (6/12)
EAST		
Multi-Family Development	Ft. Lauderdale, FL	no anticipated delays or product shortages in the short term (6/12)
Educational Facility	Atlanta, GA	no anticipated delays or product shortages in the short term (6/12)
Multi-Family Development	Jacksonville, FL	no anticipated delays or product shortages in the short term (6/12)
Multi-Family Development	Jacksonville, FL	no anticipated delays or product shortages in the short term (6/12)
Mixed-Use Development	Bennington, VT	no anticipated delays or product shortages in the short term (6/12)
Hotel	Philadelphia, PA	work has resumed after construction shutdown (6/12)
Multi-Family Development	Charlotte, NC	work has resumed after construction shutdown (6/12)
WEST		
Office Development	Novato, CA	work has resumed after construction shutdown(6/12)
Educational Facility	Wylie, TX	no anticipated delays or product shortages in the short term (6/12)
Educational Facility	Fort Worth, TX	no anticipated delays or product shortages in the short term (6/12)
Healthcare Facility	Dallas, TX	no anticipated delays or product shortages in the short term (6/12)
Multi-Family Development	Redmond, WA	work has resumed after construction shutdown (6/12)
Multi-Family Development	Denver, CO	seeing small delays due to flooring & appliance supplies (6/12)
Healthcare Facility	Tucson, AZ	project is complete (6/12)

Supplier Impact

<i>Supplier</i>	<i>Location</i>	<i>Delays</i>
CENTRAL		
Retail	Bossier City, LA	no anticipated delays or product shortages in the short term (6/12)
Retail	Jackson, MS	no anticipated delays or product shortages in the short term (6/12)
Retail	Baton Rouge, LA	no anticipated delays or product shortages in the short term (6/12)
Retail	New Orleans, LA	no anticipated delays or product shortages in the short term (6/12)
Industrial	Baton Rouge, LA	no anticipated delays or product shortages in the short term (6/12)
Retail	Lima, OH	no anticipated delays or product shortages in the short term (6/12)
EAST		
Retail	Atlanta, GA	no anticipated delays or products shortages in the short term(6/16)
Retail	Atlanta, GA	no anticipated delays or products shortages in the short term(6/16)
Retail	Ft. Lauderdale, FL	no anticipated delays or products shortages in the short term(6/16)
Retail	Atlanta, GA	no anticipated delays or products shortages in the short term(6/16)
Retail	Atlanta, GA	no anticipated delays or products shortages in the short term(6/16)
Industrial	Bellevue, IL	no anticipated delays or product shortages in the short term (6/16)
WEST		
Retail	Los Angeles, CA	no anticipated delays or product shortages in the short term (4/16)
Industrial	Pacoima, CA	no anticipated delays or product shortages in the short term (4/16)
Industrial	Denver, CO	seeing small delays in flooring & appliances (6/16)
Industrial	Tucson, AZ	seeing small delays in flooring & appliances (6/16)
Retail	Bellevue, WA	seeing small delays due to backorder and shortage of materials (4/16)